

Memorandum



CITY OF DALLAS

DATE January 13, 2011

TO Trinity River Corridor Project Committee Members:

David A. Neumann (Chairman)	Vonciel Jones Hill
Steve Salazar (Vice-Chair)	Delia Jasso
Mayor Pro Tem Dwaine Caraway	Linda Koop
Deputy Mayor Pro Tem Pauline Medrano	Ann Margolin
Carolyn R. Davis	

SUBJECT **Periodic Inspection Report No. 9
Maintenance Deficiency Correction Period (MDCP) December 2010 Update**

As of December 31, 2010, the City has completed **185** of the 198 items in the MDCP plan which is the action plan staff submitted to the US Corps of Engineers (Corps) to address the O&M deficiencies in the levee system as described in the Periodic Inspection Report No. 9 (PI #9).

Some of the remaining 13 MDCP items will take several months to complete. This is because some of the items have complex issues which are being coordinated with the Corps and some of the items are tied to the completion of current construction projects in the Trinity River. Removal of the trees through the tree removal contract has been completed. The City anticipates the tree removal contract to be finalized in February 2011. The 13 items are as follows:

- 6 items related to tree removal - these items have been completed and will be submitted to the Corps for approval
- 1 item related to a plan to systematically inspect pipes, culverts or conduits in the levees - the plan has been submitted to the Corps and will be removed from this list upon Corps' approval of the plan
- 1 item related to encroachment in the flood plain due to construction equipment for the Margaret Hunt Hill Bridge – this item will be addressed upon completion of the bridge construction
- 2 items related to locating or obtaining permits for multiple utility crossings at the Central Wastewater Treatment Plant Levee – the plans to address the multiple utility crossings have been submitted to the Corps and discussion are on the resolution of the utility crossings are underway with the Corps
- 3 items related to erosion – two of the items will be addressed after the completion of the Standing Wave project and one item will be addressed towards the completion of the Margaret Hunt Hill Bridge

The City has received the Corps approval on those items field checked jointly by the City and the Corps.

If you have additional questions, please let me know.



Jill A. Jordan, P.E.
Assistant City Manager



THE TRINITY
DALLAS

Cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A. C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Assistant to the City Manager
Frank Libro, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project