Memorandum

CITY OF DALLAS

DATE December 2, 2010

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman)
Steve Salazar (Vice-Chair)
Mayor Pro Tem Dwaine Caraway
Deputy Mayor Pro Tem Pauline Medrano
Carolyn R. Davis
Vonciel Jones Hill
Delia D. Jasso
Linda Koop
Ann Margolin

SUBJECT **Periodic Inspection Report No. 9**
Maintenance Deficiency Correction Period (MDCP) November 2010 Update

As of November 30, 2010, the City has completed **185** of the 198 items in the MDCP plan which is the action plan staff submitted to the US Corps of Engineers (Corps) to address the O&M deficiencies in the levee system as described in the Periodic Inspection Report No. 9 (PI #9).

The remaining 13 MDCP items to be completed are grouped as follows:

- 6 items related to tree removal - these items will be addressed upon completion of the current tree removal contract
- 1 item related to a plan to systematically inspect pipes, culverts or conduits in the levees - the plan has been submitted to the Corps and will be removed from this list upon Corps' approval of the plan
- 1 item related to encroachment in the flood plain due to construction equipment for the Margaret Hunt Hill Bridge – this item will be addressed upon completion of the bridge construction
- 2 items related to locating or obtaining permits for multiple utility crossings at the Central Wastewater Treatment Plant Levee – the plans have been submitted to the Corps and will be removed from this list upon Corps' approval of the plans
- 3 items related to erosion – two of the work will commence at the completion of the Standing Wave project and one will commence towards the completion of the Margaret Hunt Hill Bridge

The City is anticipating the Corps' written approval on the MDCP items field inspected on October 29, 2010.

If you have additional questions, please let me know.

Jill A. Jordan, P.E.
Assistant City Manager

THE TRINITY
DALLAS

c: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A. C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Assistant to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project