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DFW CDA Program Office
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LBJ Project Overview

Concession CDA:


 

Value: $2.7 billion
○

 

O&M: $500 million
○

 

Design-build : $2.7 billion
○

 

Required public funds:

 

$490 million


 

Includes financing, utility relocations, design, construction, 
routine and capital maintenance



 

Reconstruction of existing facilities and addition of managed 
lanes



 

O&M and Capital Maintenance, right of way to right of way 
($1.7 million in annual maintenance costs performed by 
developer)



 

Handback

 

Requirements


 

Tolling Services through toll services agreement with North 
Texas Tollway

 

Authority 


 

ROW Completed by TxDOT
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LBJ Project Overview
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LBJ Project Overview 
Previous Design
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LBJ Project Overview

Improvements to I‐35E and I‐635, two of busiest roadways in Texas


 

8 reconstructed existing

 

general purpose lanes (free)


 

4 and 6 new managed lanes based on segment (toll)


 

2 and 3 lane continuous frontage roads for better access
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What’s Happening in 2011

 Utility relocation along corridor
 Multi-phase construction of 14 residential 

sound walls 
 I-35E/Loop 12 Interchange
 Removal of HOV system (summer)
 Demolition of Joe Ratcliff pedestrian bridge 
 Demolition of Rosser and Montfort bridges
 Intersection & bridge work at Hillcrest Road
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Utility Relocation

 500,000+ linear feet of utilities to move 
 350+ utility conflicts 
 2 municipalities 
 14 communications companies 
 Electric transmission and delivery lines 
 Water and wastewater lines 
 Natural gas transmission and delivery lines 
 2 rail road crossings 
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Sound Walls

14 sound walls along the corridor 

Most will be complete before 
construction of the adjacent bridge
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LBJ Express 635/DNT


 

Engineers have designed a modified solution at 
Dallas North Tollway, allowing the managed 
lanes to be raised up to the general purpose 
lanes.



 

NTTA has reviewed the proposed solution and is 
on board with TXDOT



 

All potential noise impacts have been abated by 
sound attenuation walls



 

Environmental studies have been completed and 
approved



 

Redesign resulted in reduced cost & 
construction duration at DNT; and less 
challenging construction methods due to 
drainage challenges at the original DNT tunnel. 
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LBJ Express 635/DNT 
Original Design

11



LBJ Express Proposed Design
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LBJ Express Proposed Schematic
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LBJ Express Proposed Design
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Montfort Bridge Demolition

Finished ahead of schedule for Phase 1
Very few complaints from public
Traffic counts in the area were lower due 

to extensive media outreach
Phase 2 show similar successes
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Montfort Demolition
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Montfort Bridge Demolition
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Project Facts


 

Maintenance and Operations


 

Managed Lanes and General Purpose –

 

LBJIG


 

Intersections and Traffic Signals –

 

City of Dallas or Farmers Branch


 

Managed Lanes will NOT raise above the GP lanes 


 

Residential areas buffered by noise walls (except between Hillcrest 
and Preston)



 

Continuous frontage along I-635 between 75 and 35


 

Landscaping under discussion


 

Tree mitigation plan under discussion with City staff


 

LBJIG will maintain during snow and ice


 

All bridges will have reduced capacity during reconstruction except 
Joe Ratcliff, Welch and Rosser



 

Detours are carefully discussed with City of Dallas engineering staff 
to ensure that mobility is maintained throughout the duration of

 

the 
project reconstruction.



 

TxDOT estimates $.15 to $.55
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