

# Memorandum



CITY OF DALLAS

DATE February 3, 2011

TO Trinity River Corridor Project Committee Members:

David A. Neumann (Chairman)

Vonciel Jones Hill

Steve Salazar (Vice-Chair)

Delia Jasso

Mayor Pro Tem Dwaine Caraway

Linda Koop

Deputy Mayor Pro Tem Pauline Medrano

Ann Margolin

Carolyn R. Davis

SUBJECT **Periodic Inspection Report No. 9  
Maintenance Deficiency Correction Period (MDCP) January 2011 Update**

As of January 31, 2011, the City has completed **191** of the 198 items in the MDCP plan. The MDCP plan is the action plan staff submitted to the US Corps of Engineers (Corps) to address the O&M deficiencies in the levee system as described in the Periodic Inspection Report No. 9 (PI #9).

**Six** items were completed in January 2011, all of which were related to tree removal. The City is scheduling time with the Corps for their inspection. The remaining **seven** MDCP items will take several months to complete due to either their complexity, required coordination with the Corps and/or being tied to the completion of current construction projects in the Trinity River. A brief description of these seven items are as follows:

- A plan related to systematically inspect pipes, culverts or conduits in the levees - a plan has been submitted to the Corps and will be removed from this list upon Corps' approval
- An issue related to an encroachment in the flood plain due to construction equipment for the Margaret Hunt Hill Bridge – this issue will be addressed upon completion of the bridge construction
- Two items are related to locating or obtaining permits for multiple utility crossings at the Central Wastewater Treatment Plant Levee – plans to address the multiple utility crossings have been submitted to the Corps and discussions on the resolution of the utility crossings are underway
- Three items are related to erosion – two of which will be addressed after the completion of the Standing Wave project and one that will be addressed towards the completion of the Margaret Hunt Hill Bridge

If you have additional questions, please let me know.



Jill A. Jordan, P.E.  
Assistant City Manager



**THE TRINITY**  
DALLAS

Cc: Honorable Mayor and Members of the City Council  
Mary K. Suhm, City Manager  
Ryan S. Evans, First Assistant City Manager  
A. C. Gonzalez, Assistant City Manager  
Forest E. Turner, Assistant City Manager  
Jeanne Chipperfield, Chief Financial Officer  
Deborah A. Watkins, City Secretary  
Thomas P. Perkins, Jr., City Attorney  
Craig D. Kinton, City Auditor  
Judge C. Victor Lander  
Helena Stevens-Thompson, Assistant to the City Manager  
Frank Libro, Director, Public Information Office  
Kelly High, Director, Trinity Watershed Management  
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project