Memorandum



DATE March 3, 2011

To Trinity River Corridor Project Committee Members:

David A. Neumann (Chairman)
Steve Salazar (Vice-Chair)
Deputy Mayor Pro Tem Pauline Medrano
Carolyn R. Davis

Delia D. Jasso Linda Koop Ann Margolin

Vonciel Jones Hill

SUBJECT

Periodic Inspection Report No. 9 Maintenance Deficiency Correction Period (MDCP) February 2011 Update

As of February 28, 2011, the City has completed **193** of the 198 items in the MDCP plan which is the action plan staff submitted to the US Corps of Engineers (Corps) to address the O&M deficiencies in the levee system as described in the Periodic Inspection Report No. 9 (PI #9).

The **two** items completed in February 2011 were items related to erosion at Bellview pressure sewer. The remaining **five** MDCP items will take several months to complete. This is because some of the items have complex issues which are being coordinated with the Corps and two of the items are related to the completion of the Margaret Hunt Hill Bridge project in the Trinity River. The five items are as follows:

- 1 item related to a plan to systematically inspect pipes, culverts or conduits in the levees the plan has been submitted to the Corps and will be removed from this list upon Corps' approval of the plan
- 1 item related to encroachment in the flood plain due to construction equipment for the Margaret Hunt Hill Bridge – this item will be addressed upon completion of the bridge construction
- 2 items related to locating or obtaining permits for multiple utility crossings at the Central Wastewater Treatment Plant Levee – the plans to address the multiple utility crossings have been submitted to the Corps and discussions on the resolution of the utility crossings are underway
- 1 item related to erosion will be addressed by the completion of the Margaret Hunt Hill Bridge

If you have additional questions, please let me know.

Jill A. Jordan, P.E.

Assistant City Manager

THE TRINITY

DALLAS

Cc:

Honorable Mayor and Members of the City Council Mary K. Suhm, City Manager Ryan S. Evans, First Assistant City Manager A. C. Gonzalez, Assistant City Manager Forest E. Turner, Assistant City Manager Jeanne Chipperfield, Chief Financial Officer Deborah A. Watkins, City Secretary Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Assistant to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project