


Memorandum



CITY OF DALLAS

DATE November 11, 2010

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman) Vonciel Jones Hill
Steve Salazar (Vice-Chair) Delia D. Jasso
Mayor Pro Tem Dwaine Caraway Linda Koop
Deputy Mayor Pro Tem Pauline Medrano Ann Margolin
Carolyn R. Davis

SUBJECT **Periodic Inspection Report No. 9
Maintenance Deficiency Correction Period (MDCP) October 2010 Update**

As of October 31, 2010, the City has completed **181** of the 198 items in the MDCP plan which is the action plan staff submitted to the US Corps of Engineers (Corps) to address the O&M deficiencies in the levee system as described in the Periodic Inspection Report No. 9 (PI #9). No items were completed in October but the remaining 17 items are currently underway.

The remaining 17 MDCP items to be completed are grouped as follows:

- 6 items related to tree removal - these items will be addressed upon completion of the tree removal contract
- 1 item related to a plan to systematically inspect pipes, culverts or conduits in the levees - the plan has been submitted to the Corps and will be removed from this list upon Corps' approval of the plan
- 4 items related to regrading of the top of the levee where there are utility crossings – work is underway
- 1 item related to encroachment in the flood plain due to construction equipment for the Margaret Hunt Hill Bridge – this item will be addressed upon completion of the bridge construction
- 2 items related to locating or obtaining permits for multiple utility crossings at the Central Wastewater Treatment Plant Levee – the plans have been submitted to the Corps and will be removed from this list upon Corps' approval of the plans
- 3 items related to erosion – these work will commence at the completion of the Standing Wave project

Also, on October 29, 2010, the City and the Corps inspected the “Unacceptable” MDCP items previously completed by the City. The City is expecting a written response from the Corps approving these items.

If you have additional questions, please let me know.



Jill A. Jordan, P.E.
Assistant City Manager



THE TRINITY
DALLAS

Cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A. C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Assistant to the City Manager
Frank Libro, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project