

Memorandum



CITY OF DALLAS

DATE November 10, 2011

TO Trinity River Corridor Project Committee Members: Vonciel Jones Hill (Chair)
Linda Koop (Vice Chair), Monica Alonzo, Scott Griggs, Angela Hunt, and Delia Jasso

SUBJECT **100-Year Levee Remediation Project Status Report**

The final draft of the Section 408 Package and Environmental Assessment (EA) document have been submitted to the Corps on October 31, 2011, for their review and comments. The Corps anticipates the Public Notice of Availability of the EA on December 2, 2011, and for the public review period to begin on December 5, 2011. The Corps' decision on the Section 408 package is anticipated in early March 2012.

The solutions on the 100-Year Levee Remediation included in the Section 408 package consist of approximately 3.5 miles of slurry walls for the East and West Levees.

Based on the schedule above, we anticipate recommending a City Council action for the award of the construction contract for the 100-Year Levee Remediation in February/March 2012 timeframe with work concluding in December 2012. During discussions with FEMA, it is unlikely re-mapping of the Trinity River Levee System would be implemented prior to the completion of the City's construction activities.

If you have additional questions, please let me know.

Jill A. Jordan, P.E.
Assistant City Manager



THE TRINITY
DALLAS

cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
A. C. Gonzalez, First Assistant City Manager
Ryan S. Evans, Assistant City Manager
Jill A. Jordan, P.E., Assistant City Manager
Forest E. Turner, Assistant City Manager
Joey Zapata, Interim Assistant City Manager

Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project
Paul D. Dyer, Director, Park and Recreation
Theresa O'Donnell, Director, Sustainable Development & Construction
Rosa A. Rios, Interim City Secretary
Helena Stevens-Thompson, Assistant to the City Manager - Council