

# Memorandum



DATE 6 December 2013

TO The Honorable Members of the Transportation and Trinity River Project Committee:  
Vonciel Jones Hill (Chair) Lee Kleinman (Vice Chair), Deputy Mayor Pro Tem Monica  
Alonzo, Mayor Pro Tem Tennell Atkins, Sandy Greyson, Sheffie Kadane

SUBJECT Sylvan Avenue Bridge Update

City staff has been informed by TxDOT that the contractor for the Sylvan Avenue Bridge project will not meet their goal for a partial opening of the bridge in January 2014. This partial opening had been scheduled ahead of the 15 month deadline to re-open Sylvan or face up to \$10,000 per day fines. TxDOT will continue working with the contractor over the next several weeks and present the City with additional information on lane openings. An update will be provided to the Committee once City staff receives more information about when Sylvan Avenue will be reopen.

Please feel free to contact me if you need additional information.



Jill A. Jordan, P.E.  
Assistant City Manager



## Attachment

cc: A.C. Gonzalez, Interim City Manager  
Warren M. S. Ernst, City Attorney  
Judge Daniel Solis, Administrative Judge  
Rosa A. Rios, City Secretary  
Craig D. Kinton, City Auditor  
Ryan S. Evans, Interim First Assistant City Manager  
Forest E. Turner, Assistant City Manager  
Joey Zapata, Assistant City Manager  
Charles M. Cato, Interim Assistant City Manager  
Theresa O'Donnell, Interim Assistant City Manager  
Jeanne Chipperfield, Chief Financial Officer  
Frank Libro, Public Information Officer  
Elsa Cantu, Assistant to the City Manager – Mayor and City Council