
Memorandum

CITY OF DALLAS
DATE September 16, 2010

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman) Vonciel Jones Hill
Steve Salazar (Vice-Chair) Delia Jasso
Mayor Pro Tem Dwaine Caraway Linda Koop
Deputy Mayor Pro Tern Pauline Medrano Ann Margolin
Carolyn R. Davis

SUBJECT Periodic Inspection Report No. 9
Maintenance Deficiency Correction Period (MDCP) August 2010 Update

As of August 31, 2010, the City has completed 181 of the 198 items in the MDCP plan
which is the action plan staff submitted to the US Corps of Engineers (Corps) to
address the O&M deficiencies in the levee system as described in the Periodic
Inspection Report No. 9 (P1 #9). Attached are the items remaining to be completed.

In addition, the Tree Removal contract was awarded for construction by City Council on
September 8, 2010. The pre-construction meeting was held on September 17, 2010.
Construction is estimated to start in October 2010. If you have additional questions,
please let me know.

Jill A. Jordan, P.E.
Assistant Cit Manager

THE TRINITY
DALLAS

c: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A. C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Assistant to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project

“Dallas, the City that works: diverse, vibrant, and progressive”



Maintenance Deficiency Correction Period Report
August 2010

ID No. Rated Item Overall, Levee! Template Remark JocationI Remarks! Correction Plan Est Date to
‘ Rating Struct&re Section Rating Recommendations

‘ Be
Addressed

130 Encroachments U West Levee Embankment U Sta. 253+70 had gas line crossing Encroachments should be streamlined in accordance Oct10
levee (not streamlined), with S”VFP 1150-2-1,

140 Encroachments U WWTP Embankment U 84’ Emergency outfall control There are multiple encroachments in the levee at the Oct-10
valve (east corner levee system) and CW’tAJTP. The Corps indicated in their P1 No. 9
2 control valves (south comer area explanation that they are unauthorized & there is no
levee system) are on the levee crest, documentation of District Engineer review or

authorization. These city utility encroachments pre-date
the levees themselves which were reconstructed by the
City in the early 1990’s & were incorporated into the
fedreal Dallas Floodway System in 1996. Because the
encroachments were part of the original design plans
and the levees were constructed before they became part
of the federal system, there were not any permits or
District Engineer review during the designlconstnsction
phase. Based on the Corps Sept. 30, 2009 comments,
that these encroachmetns should be treated as other
unacceptable encroachment and should be remedied
accordingly, the City will obtain the necessaiy approvals
for these encroachments

192 Encroachments U WWTP Embankment U Other lines under levee: 84” There are multiple encroachments in the levee at the Oct-10
emergency outfall (120” dia. & 48” CWWTP. The Corps indicated in their P1 No. 9
dia.), 66” dia. plant outfall explanation that they are unauthorized & there is no
(emergency use), 10 ‘xl 0’ main documentation of District Engineer review or
double box culvert outlet, 84” dia. authorization. These city utility encroachments pre-date
waste water gravity main line,
60”dia. waste water gravity line,
abandoned outfall and numerous
other utilities under levee to be
identified

002 Unwanted U System Embankment Obs A survey of areas where trees were Trees will be removed using established Corps To be addressed
Vegetation Growth within 50 feet of levee toes needs to procedure. as part of Corps’

be conducted in the future. (Trees System Study and
at Sta. 473±90, 524+25) Tree contract

054 Encroachments U East Levee Interior Drainage Obs Trees growing around levee toe Trees will be removed using established Corps To be addressed
sumps. procedure. as part of Corps’

System Study
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Maintenance Deficiency Correction Period Report
August 2010

ID No. Rated Item Overall Levee! Template Remark Location! Remarks! Correction Plan Est. Date to
tIng trqqe Secior Rating Rqmmendat1ons Be

Addressed
227 Unwanted U East Levee Embankment U Sta. 147±70 - had tree growing on Trees will be removed using established Corps To be addressedVegetation Growth the river side levee toe, procedure. as part of Corps’

System Study and
Tree contract

228 Unwanted U East Levee Embankment U Sta. 473±90, 524+25, & 1-30 - Trees will be removed using established Corps To be addressedVegetation Growth Trees within 50 feet of levee toes. procedure. as part of Corps’
System Study and

Tree contract

205 Unwanted U Rochester Embankment U Large trees within 50 feet of Trees will be removed using established Corps To be addressed
Vegetation Growth landside levee toe, procedure. as part of Corps’

System Study and
Tree contract

123 Unwanted U West Levee Embankment U Sta. 350+00, 37 1±50, 376+50, and Trees will be removed using established Corps To be addressed
Vegetation Growth near HWY 30 had trees within SO procedure. as part of Corps’

feet of levee toes. System Study and
Tree contract

088 Erosion! Bank M East Levee Flood Damage M Sta. 161+00 had right side of river Source of erosion is under investigation and bank will Routine Maint.
Caving Reduction bank failing into the channel in the be repaired using established corps. procedures.

Channel flood plain.

233 Riprap U East Levee Flood Damage U Erosion of the bank toward the Design is underway to install a riprap blanket and Nov-10
Revetments & Reduction levee at Belleview Pressure reinforced toe wall to protect the bank andn the toe of
Banks Channel Conduit, the levee agains scour events up to & including the 100-

year flood

080 Shoaling U East Levee Flood Damage U Shoaling with established Design is underway to install a riprap blanket and Nov-10
(sediment Reduction vegetation was causing the reinforced toe wall to protect the bank andn the toe of
deposition) Channel diversion of the channel into the the levee agains scour events up to & including the 100-

levee at Belleview Pressure year flood
Conduit.

081 Encroachments M East Levee Flood Damage M East Levee Sta. 157+50 & West Construction equipment for MHH Bridge. Dec-10
Reduction Levee Sta. 141+80 had
Channel construction equipment in the flood

plain.
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Maintenance Deficiency Correction Period Report
August 2010

ID No. Rated Item Overall Levee! Template Remark Location! Remarks! Correction Plan Est Date to
athg StrLre Secflon Ratiig Recommerdations Be

Pdressed
239 Culverts/Discharg System U Condition of pipes, culverts or The City regularly performs video inspections of all the Sep-10

e Pipes conduits has not been verified by conduits within the city using CCTV. However, to
television camera video taping or satisfy this P1 item, the City has prepared an inspection
visual inspection within the pastS schedule for determining the condition of the city’s
years. and reports were not culvert and discharge pipes within the Floodway
available for review. All pipes, System. The city will provide the information found in
culverts or conduits should be these inspections in a report form to Corps as the
adequately inspected (as previously inspections are completed. The City will keep a log of
described) by CoD and results the inspections completed to date. The City has
should be provided to SWF, provided this strategy to the Corps and approval from

the Corps is pending,

009 Encroachments U East Levee Embankment M Sta. 286+80 have fiber optic line Items 009 and 011 refer to the same fiber optic line Oct-ID
crossing over levee (not encroachment. Both encroachments should be
streamlined), streamlined in accordance with SWFP 1150-2-1,

Section 5.

010 Encroachments U East Levee Embankment M Sta. 364+60 have fiber optic line Encroachments should be streamlined in accordance Oct-ID
crossing over levee (not with SWFP 1 150-2-1,
streamlined).

011 Encroachments U East Levee Embankment M Sta. 286+95 had fiber optic line Items 009 and 01 1 refer to the same fiber optic line Oct-ID
crossing over levee. encroachment. Both encroachments should be

streamlined in accordance with SWFP 1150-2-1,
Section 5.
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