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CITY SECRETAR CiTY OF DALLAS

DATE Aprill,2011 DALLASTEXAS
TO Trinity River Corridor Project Committee Members:

Steve Salazar (Vice-Chair) Delia D. Jasso
Deputy Mayor Pro Tem Pauline Medrano Linda Koop
Carolyn R. Davis Ann Margolin
Vonciel Jones Hill

SUBJECT Trinity River Corridor Project Council Committee Agenda

Please plan to attend a meeting of the Trinity River Corridor Project Committee on Tuesday, April 5,
2011 from 9:30 A.M. to 11:30 AM. The meeting will be held at City Hall, 1500 ManIla, 61E15, Dallas,
TX75201.

1. Approval of minutes for March 8, 2011 Trinity River Corridor Project Committee meeting

2. MDCP Update and Public Law 84-99 Update (Memo for discussion)

3. Sylvan Ave. Bridge Update (Memo for discussion)

4. 1H30 (Margaret McDermott) Bridge Possible New Strategy
Presenter: Jill A. Jordan, P.E., Assistant City Manager

5. Trinity Bird Count Program
Presenter: Karen Walz, Trinity Commons Foundation

Chris Culak, Trinity River Audubon Center

6. Relocation of Transmission Lines in the Trinity River Corridor
Presenter: Rebecca Rasor, P.E., Trinity Watershed Management

7. Upcoming Items for Council Agenda (4/13111)
a) Authorize an increase in the contract with Ark Contracting Services, LLC for modifications to

the wave structures and spectator seating; additional access routes and steps to the water;
and boulder weirs for the Trinity Standing Wave located at 1900 East Eighth Street - Not to
exceed $192,249, from $4,028,199 to $4,220,448 - Financing: 2006 Bond Funds

b) Authorize a contract between the City and Oncor Electric Delivery Company to relocate of
a portion of the existing East Levee Norwood 138 kilovolt transmission line from the Sylvan
Bridge to a point near Irving Boulevard and Regal Row and to consolidate the relocated
line with the new West Levee Norwood 345 kilovolt transmission line — Not to exceed
$2,400,000— Financing: 1998 Bond Funds

c) Authorize Supplemental Agreement No. 1 to the professional services contract with HDR
Engineering, Inc., to complete the design of an 875,000 gallons per minute pump station, to
add items associated with the sump improvements and to comply with Federal Emergency
Management Agency’s redundancy requirements for pump stations of Levee Drainage
System — Sump A improvements — Not to exceed $5,052,772 from $4,333,000 to $9,385,772
- Financing: 2006 Bond Funds

d) Authorize an actual reasonable moving and related expenses-nonresidential payment for
Gatlin Motors, who will be displaced as a direct result of real property acquisition of the
property at 6506 South Great Trinity Forest Way, to be used in conjunction with the Trinity
River Corridor Project — Not to exceed $85,000— Financing: 1998 Bond Funds
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e) Authorize an actual reasonable moving and related expenses-nonresidential payment for
McDaniel Motors, who will be displaced as a direct result of property acquisition of the
property at 6510 South Great Trinity Forest Way, to be used in conjunction with the Trinity
River Corridor Project — Not to exceed $131,383 — Financing: 1998 Bond Funds

f) Authorize an actual reasonable moving and related expenses-nonresidential payment for the
rental division of CMC Concrete Accessories, Inc., who will be displaced as a direct result of
real property acquisition of the property at 2331 Irving Boulevard, to be used in conjunction
with the Baker Pump Station Project — Not to exceed $155,468 — Financing: 2006 Bond
Funds

g) Authorize settlement in lieu of proceeding with condemnation of an unimproved tract of land
containing approximately 7,000 square feet from Alan Coleman and Latese Coleman located
on Colonial Avenue near its intersection with Starks Avenue for the Trinity Parkway - Not to
exceed $17,500 ($15,000, plus closing costs not to exceed $2,500) - Financing: 1998 Bond
Funds

h) Authorize (1) a contract between the City and Oncor Electric Delivery Company (Oncor) to
relocate and raise an existing 138 kilovolt electric transmission line tower on Oncor’s
Parkdale-lndustrial Line, in the amount of $86,000; and (2) the execution of a license
agreement with Oncor to allow the Santa Fe and Standing Wave recreational amenities to be
built and maintained across the Oncor right of way and easement — Not to exceed $86,000
Financing: 1998 Bond Funds (NO 4/1/11 still pending final approval)

8. Upcoming Events
a) Dallas Wave Opening, Saturday, May 7, 2011 at 10:00 A.M. on Santa Fe Street at the

Trinity River

b) Texas Paddling Trails Celebration, Tuesday, May 10, 2011 from 10:30 A.M. — 11:30 A.M.
at the Trammell Crow Park, 3700 Sylvan Avenue, Dallas, Texas 75207

c) Trinity River Wind Festival, Saturday, May 14, 2011 from 12:00 P.M. — 6:00 P.M. at the
Trammell Crow Park, 3700 Sylvan Avenue, Dallas, Texas 75207

d) FedEx EarthSmart Wetland Planting, Saturday, May 21, 2011 from 8:00 A.M. — 12:00 P.M.
at the Lower Chain of Wetlands off of 1-45 South and Loop 12 East

Please contact me if you have questions.

7Pc
David A. Neumann, Chairman
Trinity River Corridor Project Committee

THE TRINITY
DALLAS

Cc: Honorable Mayor and Members of the City Council Deborah A. Watkins, City Secretary
Mary K. Suhm, City Manager Frank Librio, Director, Public Information Office
Ryan S. Evans, First Assistant City Manager Kelly High, Director, Trinity Watershed Management
Jill A. Jordan, P.E., Assistant City Manager Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project
A. C. Gonzalez, Assistant City Manager Paul D. Dyer, Director, Park and Recreation Department
Forest E. Turner, Assistant City Manager Theresa O’Donnell, Director, Sustainable Development & Construction
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Trinity River Corridor Project Committee 
 Meeting Record 

 

The Trinity River Corridor Project Committee Meetings (TRCPC) are recorded.  Agenda materials and 
audiotapes may be reviewed/copied by contacting the Trinity River Corridor Project Committee Coordinator at 
214-671-9500. 

 
Meeting Date:  3/8/2011 Convened:  10:49AM Adjourned:  10:56AM 
 

Committee Members Present: City Staff Present: 
David Neumann, Chairman Jill A. Jordan, P.E., ACM 
Deputy Mayor Pro Tem Pauline Medrano Kelly High, TWM 
Vonciel Jones Hill Rebecca Rasor, P.E., TWM 
Delia D. Jasso  
Linda Koop  
Ann Margolin  
                  

Committee Members Absent: Other City Councilmember’s Present: 
Steve Salazar, Vice Chairman  
Carolyn R. Davis 
                     

AGENDA: 
 

1. Approval of minutes for February 8, 2011 Trinity River Corridor Project Committee Meeting 
Presenter: David A. Neumann, Chairman 
 

Action Taken/Committee Recommendation(s):   
 

Motion made by: Vonciel Jones Hill Motion seconded by: Pauline Medrano 

Item passed unanimously: X Item passed on a divided vote:  

Item failed unanimously:  Item failed on a divided vote:  
 

2. Periodic Inspection Report No. 9 – Maintenance Deficiency Correction Period (MDCP) February 
2011 Update (Memo for discussion) 
Presenter: Kelly High, Trinity Watershed Management 
 

3. Upcoming Item for Council Agenda (3/9/11) 
a) Ratify emergency work performed on an existing service contract with Young's General Contracting, 

Inc. for additional hydromulch and lime stabilization located within the specific buffer areas along the 
Trinity River Levee System - Not to exceed $191,627  - Financing: Storm Drainage Management 
Fund 

 

4. Upcoming Event 
a) Great Trinity Forest Adventure Hike, Saturday, March 12, 2011 from 9:00 A.M. — 

  1:00 P.M. at Rochester Park, 3000 Municipal Street, Dallas, TX 75215 
 

 
APPROVED BY:  ATTEST:  
 
 __________________________________ __________________________________ 
 David A. Neumann, Chairman  Crystal Lee, Senior Office Assistant 
 Trinity River Corridor Project Committee  Trinity River Corridor Project Committee 



Memorandum

DATE April 1, 2010 CITY OF DALLAS

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman) Vonciel Jones Hill
Steve Salazar (Vice-Chair) Delia Jasso
Deputy Mayor Pro Tern Pauline Medrano Linda Koop
Carolyn R. Davis Ann Margolin

SUBJECT MDCP Update and Public Law 84-99 Update

In early March 2011, the City submitted to the U.S. Corps of Engineers (Corps) a request
for a temporary extension of Public Law (PL) 84-99 to remain eligible for rehabilitation
assistance from the USACE while the City of Dallas (City) continue to implement
improvements to the levees in the Trinity River Corridor.

Under PL 84-99, the Corps, acting for the Secretary of the Army, is authorized to
undertake activities including emergency operations (flood response and post flood
response) and rehabilitation of flood control works, such as levees and pump stations,
threatened or destroyed by flood. The flood system if it is a federal flood system would
be restored to its pre-disaster status at no cost to the Federal system owner.

The City’s request for the extension of PL 84-99 follows months of systematic approach
and coordination with the Corps to address Operation & Maintenance (O&M) deficiencies
and design-related deficiencies observed and/or otherwise noted by the Corps along the
four levee systems (East, West, Rochester and Central Wastewater Treatment Plant
levees) in the Dallas Floodway System. Periodic Inspection Report No. 9 observed
and/or made reference to 230 deficiencies, of which 198 were to be addressed by the
City. The 198 related O&M items are included in the Maintenance Deficiency Correction
Period (MDCP) plan. As of February 2011, 193 of the 198 MDCP items have been
addressed by the City.

The remaining 5 MDCP items to be addressed are as follows:

o 1 item related to a plan to systematically inspect pipes, culverts or conduits in the
levees - the plan has been submitted to the Corps and will be removed from this
list upon Corps’ approval of the plan

o 1 item related to encroachment in the flood plain due to construction equipment for
the Margaret Hunt Hill Bridge — this item will be addressed upon completion of the
bridge construction
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o 2 items related to locating or obtaining permits for multiple utility crossings at the
Central Wastewater Treatment Plant Levee — the plans to address the multiple
utility crossings have been submitted to the Corps and discussions on the
resolution of the utility crossings are underway

o 1 item related to erosion will be addressed by the completion of the Margaret Hunt
Hill Bridge

The other deficiencies not included in the MDCP are items to be addressed in the
Feasibility Study the Corps is undertaking at this time.

The Corps has informed the City their Headquarters is reviewing the City’s request for a
one-year extension of the PL 84-99. Additional time has been requested for review
because the Corps’ Headquarters is now considering extending it beyond one year
through the completion of the Feasibility Study in May 2014. While this is being done, the
Corps assured the City that it is covered under PL 84-99. It is anticipated the review to
be completed in the next two weeks.

If you have additional questions, please let me know.

Jill A. Jordan, P.E.
Assistant City Manager

THE TRINITY
DALLAS

Cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A. C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Assistant to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project
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Memorandum

CITY OF DALLAS
DATE April 1, 2011

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman) Vonciel Jones Hill
Steve Salazar (Vice-Chair) Delia D. Jasso
Deputy Mayor Pro Tem Pauline Medrano Linda Koop
Carolyn R. Davis Ann Margolin

SuBJECT Sylvan Ave. Bridge Update

The City of Dallas submitted final plans to TxDOT on Monday, March 28th for the
proposed Sylvan Avenue Bridge over the Trinity River. TxDOT is planning to let
(bid) the project in July. Construction would commence in September or October
of 2011 and would be completed, barring significant weather delays, by the end
of 2012 or early 2013. Current construction estimates are projected at
approximately $40M.

Pending Council actions related to this project include the approval the advance
funding agreement with TxDOT and agreement with Oncor for the relocation of
the existing 138 kV transmission line that runs parallel to landside toe of the East
Levee. This line must be relocated before the end of this year so as not to delay
construction of the proposed Sylvan Avenue Bridge. A cutoff pole will be
installed east of Sylvan and the existing transmission line will be under hung on
the new poles recently constructed parallel to Sylvan Avenue and in the median
of Irving Boulevard.

To help minimize the construction duration and reduce costs, the committee
previously voted to close Sylvan Avenue, Trammell Crow Park and the Sylvan
Boat Ramp for the duration of construction. Consequently, at the
commencement of construction activities, the Contractor will erect barricades to
close Sylvan Avenue between Irving Boulevard and Morris Street and will detour
traffic across Continental Avenue. Prior to the actual road closure, fliers will be
mailed by the City to the addresses complied from the public meeting process.
Following the opening of the Margaret Hunt Hill Bridge, the Sylvan detour will be
modified to use that bridge in lieu of Continental.

The actual sequence of construction will be determined by the Contractor.
However, we would expect construction activities to initiate in the floodway
almost immediately with the installation of the drilled shafts for the new bridge
foundations. The existing boat ramp will be relocated to the opposite end of the
parking lot to avoid conflict the with the new bridge piers. Sylvan Avenue,
Trammell Crow Park and the Boat Ramp will open simultaneously following
completion of construction.
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Sylvan Ave. Bridge Update
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Please contact me if you have questions.

II A. JorIan, RE.
Assistant City Manager

THE TRNTY
DALLAS

Cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A.C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Assistant to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project

“Dallas, the City that works: diverse, vibrant, and progressive”



Memorandum

DATE April 1, 2011
CITY OF DALLAS

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman) Vonciel Jones Hill
Steve Salazar (Vice-Chair) Delia Jasso
Linda Koop Ann Margolin
Deputy Mayor Pro Tern Pauline Medrano
Carolyn R. Davis

SUBJECT 1H30 (Margaret McDermott) Bridge Possible New Strategy

The attached briefing on the possible new strategy for the 1H30 (Margaret
McDermott) Bridge will be presented at the Trinity River Corridor Project
Committee meeting on April 5, 2011. The briefing includes a history of the
planning, possible new strategy and next steps for this bridge.

Please contact me if you have questions.

Jill A. Jordan, P.E.
Assistant City Manager

THE TRH TV
DACLAS

Attachment

Cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A.C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Asst. to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project
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IH30 (Margaret McDermott) Bridge 
Possible New Strategy
Trinity River Corridor Project Committee
April 5, 2011



Introduction
• Since 1993, thousands of citizens have 

supported/worked on the Trinity River Corridor Project. 
This support includes over $50M in private sector 
donations

• One of the critical components of this planning initiative 
has been signature bridges

• The first signature bridge is nearing completion and the 
development community has already responded with 
significant investments in West Dallas

• This briefing outlines a possible new strategy for the 
second signature bridge

2



Purpose
• Review the possible new strategy and outline a new 

schedule for the IH30 Bridge

3



IH30 Bridge History
• The current IH30 Bridge, crossing the Trinity River, was 

designed and constructed as part of the highway 
infrastructure improvements in the late 1950s-1960 

• This bridge has reached the end of its useful life and 
must be replaced

4



IH30 Bridge History
• After passage of the 1998 bond program, the City began 

discussions with Santiago Calatrava to design signature bridge 
components of the Trinity River Corridor Project

• In 2004, the private sector and Dallas County provided the funds 
for the design of the IH30 Bridge

• Since the early 2000’s, the City has been working to secure 
construction funding for the signature component of the IH30 
Bridge while TxDOT has been working to obtain funding for the 
remainder of the bridge

• The Dallas area Congressional delegation has secured $92M for 
the signature component of the IH30 Bridge

• TxDOT is seeking funds from various state transportation funds

5



IH30 Bridge History
• TxDOT has moved the construction date up to mid-2012 

due to the bridge reaching the end of its life expectancy

• As presently designed, the IH30 Bridge is estimated to 
cost more than current available funds

• TxDOT, COG and City staff have been meeting to 
discuss the strategy for moving forward in order to:
– Meet the accelerated time schedule

– Build within the available construction funding

– Take advantage of  new opportunities related to  bridge 
design/construction

6



IH30 Bridge Strategy
• Federal Highway Administration (FHWA) is now 

encouraging State Transportation Agencies to increase 
pedestrian and bicycle elements on federal highway 
projects

• The IH30 Bridge can capitalize on this opportunity to 
connect people with better pedestrian and bicycle 
access in and around Downtown and Oak Cliff

• TxDOT, COG and City are developing and planning a 
strategy that calls for TxDOT to design the vehicular 
component of the bridge and the City to design 
pedestrian and bicycle component of the bridge as 
signature elements

7



IH30 Bridge Path Forward
• Each agency’s consultants must revise their plans to 

implement the new strategy

• For the City, it is necessary to enter into a contract to 
address enhanced pedestrian and bicycle components 
of the bridge

• This revised design must be completed by early 2012 to 
achieve TxDOT’s goal of construction start in mid-2012

• Before revisions can begin, the City must enter into a 
new contract with Santiago Calatrava

8



IH30 Bridge Path Forward
• This new contract to be funded in the estimated amounts 

from the following sources: 

– Private Donations from the Trinity Trust Foundation - $5M

– Regional Transportation Funding (Interim Finance with City 
Funds) - $3.5M

– Remaining funds from the original IH30 Contract - $2.1M

9



IH30 Bridge Path Forward
• Final details of the contract are currently being 

negotiated:

– Calatrava design - $8M

– Subconsultant construction documents & lighting design – $1.4M

– Special Services for bidding phase and construction 
administration - $1.2M

10



IH30 Bridge Next Steps
• If negotiations are completed, on April 13, 2011, Council 

will be asked to consider:

– Acceptance of a grant from the Trinity Trust

– Approval of a contract for the IH30 Bridge with Santiago 
Calatrava, LLC 

11



IH30 Bridge Next Steps
• With this strategy, it will be possible to:

– Spend less on the bridge and build to current available funding

– Replace the bridge more quickly

– Add pedestrian and bicycle components on the bridge

12



DISCUSSION

13



Memorandum

CITY OF DALLAS
DATE March3l,2011

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman) Vonciel Jones Hill
Steve Salazar (Vice-Chair) Delia D. Jasso
Deputy Mayor Pro Tem Pauline Medrano Linda Koop
Carolyn R. Davis Ann Margolin

SUBJECT Trinity Bird Count Program

At the next Trinity River Corridor Project Committee meeting on Tuesday, April
5, 2011, the attached briefing will be presented by Karen Walz, Principal,
Strategic Community Solutions and Chris Culak, Director, Trinity River Audubon
Center. This briefing explains this new initiative to learn more about the birds of
the Trinity Corridor and encourage people to explore the area’s natural assets.

Please contact me if you have questions.

Jit. Jordn, P.E.
Assistant City Manager

THE TRNTY
DALLAS

Attachment

Cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
A.C. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thom as P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena StevensThompson, Assistant to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project
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TRINITY BIRD COUNT 
PROGRAM



Program Objectives
 To obtain more accurate knowledge about the 

species and numbers of birds found in the Trinity 
River Corridor at each season of the year.
 Field records for a baseline survey of the Trinity’s 

birds
 A resource for future bird-related research in the 

Trinity
 Contribute to other on-going bird research efforts

 To increase the number of people birding in the 
Trinity River Corridor.

 To build awareness about appealing activities 
available in the Trinity River Corridor’s natural 
areas. 2



Who’s Involved
 Trinity Commons Foundation is conducting the 

Trinity Bird Count
 Strategic Community Solutions is managing the project

 The Boone Family Foundation has provided a grant 
to underwrite the project

 Major partners include the City of Dallas TRCPO and 
the Trinity River Audubon Center

 Other partners and sponsors will be added

3



Who’s Involved
 Participants will include:

 Expert birders
 Interested amateurs
 Photographers, videographers, sound recordists

 We hope to involve groups like:
 Schools, Scouts and other youth groups
 Conservation and environmental groups
 State & national birding organizations

4



Where

 The Trinity River Corridor in the City of Dallas
 Land areas along the river
 On the river itself 5



What Happens in the Field
 Teams will focus on each of 

the subareas and will 
schedule birding trips during 
each of the four seasons

 Individual volunteers will bird 
the corridor whenever they 
want

 People who join guided bird 
walks can contribute their 
sightings too

Photo © Sean Fitzgerald 6



What Happens Next
 All records will be recorded to a national online 

database
 Using eBird and Birdcountr smartphone app

 Photos, videos, sound recordings will be 
collected and posted at www.trinitybirdcount.com

 Share experiences with Facebook & Twitter

Photos
© Sean 

Fitzgerald 7



When
 Spring 2011

 Kick-off at ‘Celebrate Birds Fest’ on April 2
 Birding will continue through May 31

 Summer 2011
 June 1 – July 31
 Particular focus in early June

 Fall 2011
 August 1 – November 30
 Coordinate with Margaret Hunt Hill bridge opening

 Winter 2012
 December 1 – February 28, 2012
 Coordinate with annual Christmas Bird Counts

8



Expected Results
 New research on birds in Dallas’ Trinity River 

Corridor
 Updated checklist and related materials
 Other reports and brochures
 More people enjoying the Trinity

 Families, schools, youth groups 
 North Texas birders
 Birders visiting from Texas, the US and the world

9



We need your help!
 Sign up to participate at 

www.trinitybirdcount.com
 Follow us at twitter.com/trinitybrdcount
 ‘Like’ us on Facebook
 Contact us for more information

 join@trinitybirdcount.com
 214-320-1154

 Help us get people out in the Trinity River 
Corridor’s natural areas!

10



Memorandum

DATE March3l2011

TO Trinity River Corridor Project Committee Members:
David A. Neumann (Chairman)
Steve Salazar (Vice-Chair)
Linda Koop
Deputy Mayor Pro Tem Pauline Medrano
Carolyn R. Davis

SUBJECT Relocation of Transmission Lines in the Trinity River Corridor

The attached briefing on the relocation of transmission lines in the Trinity River
Corridor will be presented at the Trinity River Corridor Project Committee
meeting on April 5, 2011. The briefing includes background information,
previous and proposed actions, funding and schedule for completion.

Please contact me if you have questions.

JII1”A. Jordan, P.E.
Assistant City Manager

THE TRHHTY

Attachment

Cc: Honorable Mayor and Members of the City Council
Mary K. Suhm, City Manager
Ryan S. Evans, First Assistant City Manager
AC. Gonzalez, Assistant City Manager
Forest E. Turner, Assistant City Manager
Jeanne Chipperfield, Chief Financial Officer
Deborah A. Watkins, City Secretary
Thomas P. Perkins, Jr., City Attorney
Craig D. Kinton, City Auditor
Judge C. Victor Lander
Helena Stevens-Thompson, Asst. to the City Manager
Frank Librio, Director, Public Information Office
Kelly High, Director, Trinity Watershed Management
Rebecca Rasor, P.E., Managing Director, Trinity River Corridor Project

CITY OF DALLAS

Vonciel Jones Hill
Delia Jasso
Ann Margolin
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Relocation of Transmission Lines in 
the Trinity River Corridor 

Trinity River Corridor Project 
Committee

April 5, 2011



Purpose

• Provide information on plans for eliminating 
some transmission towers along the east 
Trinity River levee and relocating those 
transmission lines along Irving Blvd.

2



Background: Previous Council Actions
• On March 3, 2004 City Council approved locally preferred 

route for West Levee Norwood transmission line
• On April 14, 2004 City Council authorized a Memorandum 

of Understanding between the City and Oncor
– stated that the two entities anticipate and desire to continue to 

work towards mutually agreeable and beneficial solutions to 
address issues concerning power transmission lines in the Trinity 
River Corridor

• On May 23, 2007 City Council authorized an agreement 
with Oncor permitting the escrow of $4.5M in City funds 
to pay for the City’s 25% share of the incremental cost to 
underground a portion of the West Levee Norwood 
transmission line

• On March 4, 2008, Staff presented a briefing to the Trinity 
Committee that outlined additional near‐ and long‐term 
plans for relocation of transmission lines along the Trinity 
River Corridor

3
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Background: Previous Oncor Actions
• Oncor completed the construction of the West Levee 

Norwood transmission line in 2010, with the following 
segments
– Underground portion from Continental Ave. to Sylvan Ave. under 

Canada Drive
– Transition station at Sylvan Ave. & Topeka Ave. on west levee
– Aboveground crossing of the Trinity River floodplain along the 

south side of Sylvan Ave.
– Aboveground transmission lines in the median of Irving Blvd., 

down to the Norwood Switching Station
• At the City’s request, and in concert with the City/Oncor

Memorandum of Agreement, the transmission towers 
along Irving Blvd. were equipped to accommodate the 
future underhanging of an additional transmission line, 
relocated from the east levee

5
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New Issue
• City desires elimination of transmission towers along the 

east levee from Sylvan Ave. down to Irving Blvd.
• Oncor’s construction of transmission lines along Irving 

Blvd. were built to accommodate the relocation and 
underhanging of the 138 kV lines currently along the east 
levee

• Oncor’s estimate for this relocation is $2.4 million
• City has funding from 1998 bond program for this effort

7
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Relocation of Existing Transmission Lines
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Existing East Levee Transmission Towers

9

These towers will 
be removed and 
lines will be 
relocated along 
Irving Blvd.



Irving Blvd. Transmission Towers

10

138 kV lines will hang 
on these towers along 
Irving Blvd.



Next Actions
• Staff recommends approval to provide funding to Oncor

for the following actions:
– Relocation of the existing 138 kV transmission lines along the east 

levee, from Sylvan Ave. to Irving Blvd.
– Removal of existing transmission towers along the east levee, 

from Sylvan Ave. to Irving Blvd.
• Item will be placed on the April 13, 2011 Council agenda 

for an amount not to exceed $2.4 million (1998 Bond 
Funds)

• Upon given Notice to Proceed, Oncor will begin ordering 
the materials to complete this project (long lead time)

• Oncor expects to begin construction in mid‐October 2011, 
and be complete in December 2011
– Dates subject to execution of agreements and necessary 

easements from the City of Dallas
– Also dependant on ERCOT transmission system line outage 

availability and receipt of any required regulatory approvals and 
permits

11



AGENDA ITEM #25
KEY FOCUS AREA: Better Cultural, Arts and Recreational Amenities

AGENDA DATE: April 13, 2011

COUNCIL DISTRICT(S): 7

DEPARTMENT: Park & Recreation

CMO: Paul D. Dyer, 670-4071

MAPSCO: 55-C

SUBJECT

Authorize an increase in the contract with Ark Contracting Services, LLC for
modifications to the wave structures and spectator seating; additional access routes
and steps to the water; and boulder weirs for the Trinity Standing Wave located at 1900
East Eighth Street - Not to exceed $192,249, from $4,028,199 to $4,220,448 -

Financing: 2006 Bond Funds

BACKGROUND

The original contract with Ark Contracting Services, LLC was authorized by Council on
November 9, 2009, by Resolution No. 09-2781, for the installation of two standing wave
structures, a kayak launch, access roads, trails and parking for the Trinity Standing
Wave, in an amount not to exceed $3,376,359.

Change Order No. 1, authorized by Council on February 10, 2010, Resolution No.
10-0474, for bridge abutment protection and erosion control at Tenison Golf Course
located at 3501 Samuell Boulevard, in an amount not to exceed $329,040, making a
revised contract amount of $3,705,399.

Change Order No. 2, authorized by Council on April 28, 2010, Resolution No. 10-1057,
for additional gabion slope protection and other associated items for the Trinity
Standing Wave, in an amount not to exceed $322,800, making a revised contract
amount of $4,028,199.

This action will authorize Change Order No. 3 to the contract in the amount of
$192,249.25; thereby, increasing the contract amount by $192,249.25, from
$4,028,199.00 to $4,220,448.25 for modifications to the wave structures and spectator
seating; additional access routes and steps to the water; and boulder weirs for the
Trinity Standing Wave.



ESTIMATED SCHEDULE OF PROJECT

Begin Construction May 2011
Complete Construction June 2011

PRIOR ACTION/REVIEWS (Council, Boards, Commissions)

The Park and Recreation Board authorized the advertisement for a Request for
Competitive Sealed Proposals on June 21, 2007.

The Park and Recreation Board authorized award of the contract on February 5, 2009.

City Council authorized award of the contract on November 9, 2009, by Resolution No.
09-2781.

The Park and Recreation Board authorized Change Order No. 1 on January 21, 2010.

City Council authorized Change Order No. 1 on February 10, 2010, by Resolution No.
10-0474.

The Park and Recreation Board authorized Change Order No. 2 on March 4, 2010.

City Council authorized Change Order No. 2 on April 28, 2010, by Resolution No.
10-1 057.

The Park and Recreation Board authorized Change Order No. 3 on March 3, 2011.

FISCAL INFORMATION

2006 Bond Funds - $192,249.25

M/WBE INFORMATION

See attached.

ETHNIC COMPOSITION

Ark Contracting Services, LLC

White Male 12 White Female 3
Black Male 0 Black Female 0
Hispanic Male 92 Hispanic Female 0
Other Male 0 Other Female 0

Agenda Date 04/13/2011 - page 2



OWNERS

Ark Contracting Services, LLC

Steven C. Bowman, President
Mark North, Vice President
Michael Calvert, Partner
Mary Beth Shipka, Treasurer/Secretary

MAP

Attached

Agenda Date 04/13/2011 - page 3
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COUNCIL CHAMBER

April 13, 2011

WHEREAS, on November 9, 2009, by Resolution No. 09-2781, Ark Contracting
Services, LLC was awarded a contract for the installation of two standing wave
structures, a kayak launch, access roads, trails and parking for the Trinity Standing
Wave located at 1900 East Eighth Street, in an amount not to exceed $3,376,359; and

WHEREAS, on February 10, 2010, Resolution No. 10-0474, authorized Change Order
No. 1 for bridge abutment protection and erosion control at Tenison Golf Course located
at 3501 Samuell Boulevard, in an amount not to exceed $329,040, increasing the
contract amount from $3,376,359 to $3,705,399; and

WHEREAS, on April 28, 2010, Resolution No. 10-1057, authorized Change Order No.
2 for additional gabion slope protection and other associated items for the Trinity
Standing Wave, in an amount not to exceed $322,800, increasing the contract amount
from $3,705,399 to $4,028,199; and

WHEREAS, this Change Order provides for modifications to the wave structures and
spectator seating; additional access routes and steps to the water; and boulder weirs for
the Trinity Standing Wave, in an amount not to exceed $192,249.25, increasing the
contract amount from $4,028,199.00 to $4,220,448.25.

Now, Therefore,

BE IT RESOLVED BY THE PARK AND RECREATION BOARD AND THE CITY
COUNCIL OF THE CITY OF DALLAS:

SECTION 1. That the City Manager is hereby authorized to execute an increase to the
contract with Ark Contracting Services, LLC for modifications to the wave structures and
spectator seating; additional access routes and steps to the water; and boulder weirs for
the Trinity Standing Wave, in an amount not to exceed $192,249.25, increasing the
contract amount from $4,028,199.00 to $4,220,448.25.

SECTION 2. That the City Controller is hereby authorized to pay the amount of
$192,249.25 to Ark Contracting Services, LLC, as follows:

(2006) Trinity River Corridor Fund, Fund 6P14, Department
PBW, Unit N966, Object 4599, Activity TRPP, Program
PK98N966, CT-PBW98N966E2, Commodity 91200
Vendor VS0000017816 $130,414.69

(2006) Park and Recreation Facilities Improvement Fund
Fund 7T00, Department PKR, Unit T302, Object 4599
Activity RFSI, Program PK98N966, CT-PBW98N966E2
Commodity 91200, Vendor VS00000I 7816 $61,834.56

Total amount not to exceed $192,249.25



COUNCIL CHAMBER

April 13, 2011

SECTION 3. That this resolution shall take effect immediately from and after its passage
in accordance with the provisions of the Charter of the City of Dallas, and it is
accordingly so resolved.



AGENDA ITEM #59
KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: April13, 2011

COUNCIL DISTRICT(S): 2, 6

DEPARTMENT: Trinity Watershed Management

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 32U 32V 32Y 32Z 33W 33X 33Y 33Z 34W 420 42D 43A 43B
43C 43D 44A 44B 44F 44G

SUBJECT

Authorize a contract between the City and Oncor Electric Delivery Company to relocate
a portion of the existing East Levee Norwood 138 kilovolt transmission line from the
Sylvan Bridge to a point near Irving Boulevard and Regal Row and to consolidate the
relocated line with the new West Levee Norwood 345 kilovolt transmission line — Not to
exceed $2,400,000 — Financing: 1998 Bond Funds

BACKGROUND

Oncor Electric Delivery Company (Oncor) recently completed installation of the 345
kilovolt (kV) West Levee Norwood transmission line. This new transmission line runs
from the West Levee switching station in Dallas to the Norwood switching station in
Irving. The City of Dallas and Oncor entered into an agreement in May 2007, in which
the City participated in a twenty-five percent cost share of the incremental cost to
relocate underground approximately 0.9 miles of the new line beneath Canada Drive.
Oncor was allowed, as part of the Public Utility Commission’s ruling, to include the
remaining underground installation expense in Oncor’s transmission cost of service.
The overhead portion of the West Levee Norwood transmission line was installed on
aerial structures from the Underground to Overhead transition facility, located near
Sylvan and Canada Drive, across the Trinity River adjacent to the Sylvan Bridge to
Irving Boulevard, then along the median of Irving Boulevard, ultimately to the Norwood
switching station in Irving.

At the City’s request, Oncor designed and built aerial structures for the overhead
segment of the West Levee Norwood 345 kV transmission line to accommodate
relocation of a portion of the existing East Levee Norwood 138 kV transmission line that
currently runs parallel to the East Levee. This line would be relocated to “under-hang”
on the aerial structures installed for the West Levee Norwood 345 kV transmission line.
The request was based on the desire to remove as many of the existing transmission
lines currently placed along the levees as possible, and in anticipation of avoiding utility
conflicts with future construction of bridges that cross the Trinity River.



BACKGROUND (continued)

Reconstruction of the Sylvan Bridge is scheduled to begin in the summer of 2011. As
part of the construction of the new Sylvan Bridge, it will be necessary to address the
utility conflict with the existing East Levee Norwood 138 kV transmission line that
crosses over the Sylvan Bridge on the East Levee. Funding was included in the FY
2010-11 Capital Budget to relocate this line and to consolidate it with the new West
Levee Norwood 345 kV transmission line. This relocation will remove the existing East
Levee Norwood 138 kV transmission line from the East Levee (from Sylvan Bridge to a
point near Irving Blvd, and Regal Row). This relocation is necessary to accommodate
construction of the new Sylvan Bridge across the Trinity River.

This action will authorize a contract between the City and Oncor Electric Delivery
Company to relocate of a portion of the existing East Levee Norwood 138 kV
transmission line from the Sylvan Bridge to a point near Irving Boulevard and Regal
Row and to consolidate the relocated line with the new West Levee Norwood 345 kV
Transmission Line, in an amount not to exceed $2,400,000.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

This item has no prior action.

FISCAL INFORMATION

1998 Bond Funds -$2,400,000

Council District Amount

2 $1,200,000
6 $t200.000

Total Amount $2,400,000

OWNER(S)

Oncor Electric Delivery Company

Bob Shapard, Chairman and Chief Executive Officer

MAP

Attached.

Agenda Date 04/13/2011 - page 2
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AGENDA ITEM #61
KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: April 13, 2011

COUNCIL DISTRICT(S): All

DEPARTMENT: Trinity Watershed Management

CMO: Jill A. Jordan, RE., 670-5299

MAPSCO: Citywide

SUBJECT

Authorize Supplemental Agreement No. 1 to the professional services contract with
HDR Engineering, Inc., to complete the design of an 875,000 gallons per minute pump
station, to add items associated with the sump improvements and to comply with
Federal Emergency Management Agency’s redundancy requirements for pump stations
of Levee Drainage System, Sump A Improvements — Not to exceed $5,052,772, from
$4,333,000 to $9,385,772 - Financing: 2006 Bond Funds

BACKGROUND

The Able Sump drainage area includes over three square miles, including 171 acres of
highly desirable land for development, which is approximately the same size as the
central business district. The sump complex includes nine separate ponds that are
interconnected and two pump stations constructed in the 1930s and 1950s. The
property adjacent to Able sump is subject to frequent flooding, and increased pumping
capacity and improved pond connections are required.

The original design included a proposed 420,000 gallons per minute pump station and
minor improvements of the sumps storage and sump connections. At the conceptual
design phase, the consultant found the site that was originally planned for the project
cannot be used because of restrictions placed by the Corps’ requirements on
construction adjacent to the levees. Consequently, an investigation of alternate
locations for the pump station was conducted and a location was identified that would
satisfy the Corps’ requirements regarding the levees.



BACKGROUND (Continued)

As a result of the new location of the proposed pump station, the capacity will have to
be increased. Also, the design effort will include the decommissioning of the two
existing pump stations, new discharge piping over the East Levee, three bridges for
improved sump connections, a 12-foot diameter tunnel under 1H35, structural
improvements to the Bellevue Pressure Sewer, additional redundancy for compliance
with FEMA requirements and a robust electrical supply system to assure reliable
operation during flood events.

This action will supplement the existing design contract with HDR to complete the
design of an 875,000 gallons per minute pump station, to add items associated with
the sump improvements and to comply with Federal Emergency Management Agency’s
redundancy requirements for pump stations.

ESTIMATED SCHEDULE OF PROJECTS

Levee Drainage System, Able Sumps and
Pump Station Improvements (100%)

Begin Design November 2008
Complete Design September 2012

PRIOR ACTION/REVIEW (COUNCIL, BOARDS. COMMISSIONS)

Briefed to the Trinity River Corridor Project Committee on “Interior Drainage System —

Pump Station Updates” Power Point Presentation on January 18, 2011.

Authorized a professional services contract with HDR Engineering, Inc., for design of
Levee Drainage System - Sump A improvements on November 10, 2008, by Resolution
No. 08-3133.

Briefed to the Trinity River Corridor Project Committee on Levee Drainage System -

Sump A (Able Pump Station) on August 5, 2008.

FISCAL INFORMATION

2006 Bond Funds - $5,052,772

Levee Drainage System - Sum A Improvements

Design Contract (TWM) $ 4,333,000
Supplemental Agreement No. 1 (this action)$ 5052,772
Design Total $ 9,385,772

MIWBE INFORMATION

Agenda Date 04/13/2011 - page 2



See attached.
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ETHNIC COMPOSITION

HDR Encilneerinci, Inc.

Hispanic Female 4 Hispanic Male 11
African-American Female 2 African-American Male 5
Other Female 5 Other Male 12
White Female 43 White Male 126

OWNER(S)

HDR Engineering, Inc.

Ramon Miguez, P.E., Senior Vice President

Agenda Date 04/13/2011 - page 4



AGENDA ITEM #65
KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: April13, 2011

COUNCIL DISTRICT(S): 5

DEPARTMENT: Trinity Watershed Management

CMO: Jill A. Jordan, RE., 670-5299

MAPSCO: 57 Z

SUBJECT

Authorize an actual reasonable moving and related expenses non-residential payment
for Gatlin Motors, who will be displaced as a direct result of real property acquisition of
the property at 6506 South Great Trinity Forest Way, to be used in conjunction with the
Trinity River Corridor Project — Not to exceed $85,000 — Financing: 1998 Bond Funds

BACKGROUND

On September 10, 2008, the City Council approved Resolution No. 08-2485, which
authorized the acquisition of real property, having a street address of 6506 South Great
Trinity Forest Way, for public use in conjunction with the Trinity River Corridor Project —

Census Tract — 116.01. Gatlin Motors will be displaced as a direct result of this property
acquisition.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
as amended (URA) provides moving expense payments for businesses displaced by
the City of Dallas in conjunction with its real property acquisition activities. The URA
also allows payments for actual expenses incurred in re-establishing a small business
at a replacement site up to $10,000.

Gatlin Motors has qualified for an actual reasonable moving and related expenses
non-residential payment of up to $85,000, which amount represents a moving expense
payment of $75,000 and includes a budget of up to $10,000 for re-establishment
expenses, in accordance with the URA. If actual re-establishment cost is less than the
budgeted amount, the relocation payment to Gatlin Motors will be less.



PRIOR ACTION/REVIEW (COUNCIL, BOARDS. COMMISSIONS)

On September 10, 2008, the City Council authorized the acquisition of real property for
public use in conjunction with the Trinity River Corridor Project in Census Tract 1 16.01,
by Resolution No. 08-2485.

On June 23, 2010, the City Council authorized the deposit of the Special
Commissioner’s award, by Resolution No. 10-1633.

FISCAL INFORMATION

1998 Bond Funds -$85,000

OWNER

Gatlin Motors
Lanny Gatlin, Owner

MAP

Attached

Agenda Date 04/13/2011 - page 2
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AGENDA ITEM #66
KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: April 13,2011

COUNCIL DISTRICT(S): 5

DEPARTMENT: Trinity Watershed Management

CMO: Jill A. Jordan, RE., 670-5299

MAPSCO: 57 Z

SUBJECT

Authorize an actual reasonable moving and related expenses non-residential payment
for McDaniel Motors, who will be displaced as a direct result of property acquisition of
the property at 6510 South Great Trinity Forest Way, to be used in conjunction with the
Trinity River Corridor Project — Not to exceed $131,383 — Financing: 1998 Bond Funds

BACKGROUND

On September 10, 2008, the City Council approved Resolution No. 08-2485, which
authorized the acquisition of real property having a street address of 6510 South Great
Trinity Forest Way, for public use in conjunction with the Trinity River Corridor Project —

Census Tract — 116.01. McDaniel Motors will be displaced as a direct result of this
property acquisition.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
as amended (URA) provides moving expense payments for businesses displaced by
the City of Dallas in conjunction with its real property acquisition activities. The URA
also allows payments for actual expenses incurred in re-establishing a small business
at a replacement site up to $10,000 and payments for storage of personal property for a
period not to exceed 12 months.

McDaniel Motors has qualified for an actual reasonable moving and related expenses
non-residential payment of up to $131,383, which amount represents a moving
expense payment of $73,183 and includes a budget of up to $10,000 for
re-establishment expenses and up to $48,200 to allow for up to 12 months of storage, if
necessary, in accordance with the URA. If actual re-establishment or storage costs are
less than the budgeted amounts, the relocation payment to McDaniel Motors will be
less.



PRIOR ACTION/REVIEW (COUNCIL, BOARDS. COMMISSIONS)

On September 10, 2008, the City Council authorized the acquisition of real property for
public use in conjunction with the Trinity River Corridor Project, in Census Tract 116.01,
by Resolution No. 08-2485.

On August 11, 2010, the City Council authorized the deposit of the Special
Commissioners’ award, by Resolution No. 10-2027.

FISCAL INFORMATION

1998 Bond Funds -$131,383

OWNER

McDaniel Motors

James Robert McDaniel, Sole Proprietor

MAP

Attached

Agenda Date 04/13/2011 - page 2
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AGENDA ITEM #67
KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: April 13, 2011

COUNCIL DISTRICT(S): 6

DEPARTMENT: Trinity Watershed Management

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 44 F

SUBJECT

Authorize an actual reasonable moving and related expenses non-residential payment
for the rental division of CMC Concrete Accessories, Inc., who will be displaced as a
direct result of real property acquisition of the property at 2331 Irving Boulevard, to be
used in conjunction with the Baker Pump Station Project — Not to exceed $155,468 —

Financing: 2006 Bond Funds

BACKGROUND

On April 14, 2010, the City Council approved Resolution No. 10-0921, which authorized
the acquisition of real property, having a street address of 2331 Irving Boulevard, for
public use in conjunction with the Baker Pump Station Project — Census Tract — 100.00.
The rental division of CMC Concrete Accessories, Inc. will be displaced as a direct
result of this property acquisition.

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
as amended (URA) provides moving expense payments for businesses displaced by
the City of Dallas in conjunction with its real property acquisition activities. The URA
also allows payments for actual expenses incurred in re-establishing a small business
at a replacement site up to $10,000.

The rental division of CMC Concrete Accessories, Inc. has qualified for an actual
reasonable moving and related expenses non-residential payment of up to $155,468,
which amount represents a moving expense payment of $145,468 and includes a
budget of up to $10,000 for re-establishment expenses, in accordance with the URA. If
actual re-establishment cost is less than the budgeted amount, the relocation payment
to the rental division of CMC Concrete Accessories, Inc. will be less.



PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

On April 14, 2010, the City Council authorized the acquisition of real property for public
use in conjunction with the Baker Pump Station Project in Census Tract 100.00, by
Resolution No. 10-0921.

FISCAL INFORMATION

2006 Bond Funds - $155,468

OWNER

CMC Concrete Accessories, Inc. (Rental Division)
Scott Williams, Vice President

MAP

Attached

Agenda Date 04/13/201 1 - page 2
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AGENDA ITEM #68
KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: April13, 2011

COUNCIL DISTRICT(S): 7

DEPARTM ENT: Trinity Watershed Management

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 56 G

SUBJECT

Authorize settlement in lieu of proceeding with condemnation of an unimproved tract of
land containing approximately 7,000 square feet from Alan Coleman and Latese
Coleman located on Colonial Avenue near its intersection with Starks Avenue for the
Trinity Parkway - Not to exceed $17,500 ($15,000, plus closing costs not to exceed
$2,500) - Financing: 1998 Bond Funds

BACKGROUND

This item authorizes a settlement for the acquisition of approximately 7,000 square feet
of unimproved land for the reconstruction of a direct connector route between US
175/SM Wright to 1-45 to ultimately eliminate “dead-man’s curve”. This connector is
part of the Trinity Parkway, without it the downgrade of SM Wright cannot proceed.
This settlement will allow acquisition of the property without proceeding further with
condemnation proceedings.

PRIOR ACTION I REVIEW (COUNCIL BOARDS, COMMISSIONS)

Authorized acquisition on September 23, 2009, by Resolution No. 09-2328.

FISCAL INFORMATION

1998 Bond Funds -$17,500 ($15,000, plus closing costs not to exceed $2,500)

OWNER

Alan Coleman

Latese Coleman



MAPS

Attached

Agenda Date 04/13/2011 - page 2



Exhibit A

Field Notes Describing Land To Be Acquired in Block 2247
From Alan & Latese Coleman

Being situated in the John M. Crockett Survey, Abstract No. 353, Dallas County,
Texas, and being all of Lot 47, Block 2247 (Official City of Dallas Block Numbers)
of the Ervay Place Addition, an addition to the City of Dallas, recorded in Volume
1, Page 443 of the Map Records of Dallas County, and being all of the property
conveyed to Alan Coleman and Latese Coleman, by Deed dated March 20, 2008
and recorded in Instrument Number 20080101359 of the Deed Records of Dallas
County, Texas and containing 7,000 square feet (0.1607 Acres) of land,
according to the plat thereof.

This description is approved as to form.

(Lg.4L- to-9
L&rry JBillingsley, ‘LS Date:
Chief City Surveyor

Page 1 of 2 Parcel 531: Lot 47, Block 2247
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ITRINITY RIVER CORRIDOR
‘I Toliway Project
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KEY FOCUS AREA: Economic Vibrancy

AGENDA DATE: April13, 2011

COUNCIL DISTRICT(S): 2, 7

DEPARTMENT: Trinity Watershed Management

CMO: Jill A. Jordan, P.E., 670-5299

MAPSCO: 55 C

SUBJECT

Authorize (1) a contract between the City and Oncor Electric Delivery Company (Oncor)
to relocate and raise an existing 138 kilovolt electric transmission line tower on Oncor’s
Parkdale-lndustrial Line, in the amount of $86,000; and (2) the execution of a license
agreement with Oncor to allow the Santa Fe and Standing Wave recreational amenities
to be built and maintained across the Oncor right-of-way and easement — Not to exceed
$86,000 — Financing: 1998 Bond Funds

BACKGROUND

Development of recreational amenities in the Trinity River Corridor has been identified
as a top priority of the City of Dallas. Recently, several of the projects have been
moving forward with construction within the Dallas Floodway. Of these projects, the
Standing Wave creates river access and an aquatic feature for boaters. The other
project converts the old Santa Fe Railroad Bridge into a hike and bike trail. The
proposed amenities cross property owned, or easements held by Oncor.

In addition, in order to utilize the existing historic structure and meet the standards for
American with Disabilities as well as meet the requirements for the Corps of Engineers,
the new Santa Fe Bridge structures will necessitate the raising and relocation of one of
Oncor’s 138 kV towers.

This action will authorize a contract between the City and Oncor Electric Delivery
Company to relocate and raise an existing 138 kilovolt electric transmission tower and
the execution of a license agreement with Oncor for the new recreational amenities
within their right of way and easement.

PRIOR ACTION/REVIEW (COUNCIL, BOARDS, COMMISSIONS)

This item has no prior action.



FISCAL INFORMATION

1998 Bond Funds - $86,000

OWNER(S)

Bob Shapard, Chairman and Chief Executive Officer

MAP

Attached.

Agenda Date 04/13/2011 - page 2
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