


# Memorandum



Date: May 13, 2011  
To: Members of the Public Safety Committee  
Subject: Dallas Fire-Rescue Department  
Fire Facilities Construction Update

The Public Safety Committee will be briefed on the Dallas Fire-Rescue Department Fire Facilities Construction Update on Monday, May 16, 2011.



Ryan S. Evans  
First Assistant City Manager

## Attachment

c: Honorable Mayor and Members of the Dallas City Council  
Mary K. Suhm, City Manager  
Deborah Watkins, City Secretary  
Tom Perkins, City Attorney  
Craig Kinton, City Auditor  
Victor Lander, Administrative Municipal Judge  
Jill A. Jordan, P.E., Assistant City Manager  
A.C. Gonzalez, Assistant City Manager  
Forest E. Turner, Assistant City Manager  
Jeanne Chipperfield, Chief Financial Officer  
Helena Stevens-Thompson, Assistant to the City Manager Mayor/City Council Office

# Dallas Fire-Rescue Department



## Fire Facilities Construction Update

**Louie Bright, III**  
**Assistant Chief**

**May 16, 2011**



# Purpose

- To provide an update on the status of upcoming fire facility construction projects



---

# Brief Recap....

- 2003 Bond Program
  - Fire Station 33 – 745 W. Illinois (Council District 3) – 3/09
  - Fire Station 35 – 3839 Walnut Hill Lane (Council District 13) – 12/08
  - Fire Station 38 – 2839 Wilhurt (Council District 4) – 5/07
  - Fire Station 40\* – 2440 Kirnwood (Council District 8) – 2/08
  - Fire Station 42 – 3333 W. Mockingbird (Council District 14) – 5/09
  
- 2006 Bond Program
  - Fire Station 6 – Pennsylvania at Edgewood (Council District 7)
  - Fire Station 10 – 4451 Frankford Road (Council District 12)
  - Fire Station 32 – Jim Miller at Toland (Council District 4)
  - Fire Station 37 – Greenville Ave, South of Park Lane (Council District 9)
  - Fire Station 44 – Fitzhugh at Lagow (Council District 7)
  - Fire Station 50\* – 841 South Walton Walker Blvd (Council District 3)

\*Denotes new Fire Station

# Fire Facilities

- Replacement Fire Station #6 (built 1954)
  - Current location – 2808 S. Harwood (Council District 7)
  - New location – Pennsylvania at Edgewood
  - Funding approved - 7.6 million dollars
  - Estimated completion date – April 2013
  - Currently in land acquisition phase
  - Design phase complete



# Fire Facilities

- Remodeled Fire Station #10 (Originally built 1984)
  - Current location – 4451 Frankford Rd. (Council District 12)
  - Total Cost – 4.3 million dollars
  - Project completed – opened February 2010
  - Complete renovation of existing facility



# Fire Facilities

- Replacement Fire Station #27 (built 1948)
  - ❑ Current location – 8401 Douglas Avenue (Council District 13)
  - ❑ Funding Approved – 8.3 million dollars
  - ❑ Estimated completion date – July 2013
  - ❑ Will be rebuilt on existing site



# Fire Facilities

- Replacement Fire Station #32 (built 1951)
  - ❑ Current location – 7007 Benning Avenue (Council District 4)
  - ❑ New location – Jim Miller at Toland
  - ❑ Funding approved – 5.5 million dollars
  - ❑ Estimated completion date – June 2013
  - ❑ Currently in land acquisition phase





# Fire Facilities

- Replacement Fire Station #37 (built 1954)
  - Current location – 6742 Greenville Avenue (Council District 9)
  - New location – 6790 Greenville Avenue
  - Funding approved – 7.6 million dollars
  - Est. completion date – December 2012
  - Land acquisition complete
  - Currently in design phase



# Fire Facilities

- Replacement Fire Station #44 (built 1959)
  - Current location – 4114 Frank Street (Council District 7)
  - New location – Fitzhugh at Lagow
  - Funding approved – 5.5 million dollars
  - Estimated completion date – April 2013
  - Land acquisition approved
  - Currently in design phase



# Fire Facilities

## ■ New Fire Station #50

- Location – 841 S. Walton Walker Blvd. (Council District 3 and 6)
- Funding approved – 6.7 million dollars
- Estimated completion date – April/May 2012
- Design complete
- Construction phase in progress



---

# Questions?